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ESTIMATE RUN 06/19/2012

ESTIMATE SUMMARY 22:57:03

CONTID: C17988         ESTIMATE NO: 0003 PROG 2005

PCN: 17988-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH21 MILTONPROBY PARKWAY TO WOODMEN ROAD PERCENT TIME:

PROJECT NO: STM021A-002                   

SH21 MILTONPROBY PARKWAY TO WOODMEN ROAD

NAME OF ROAD: 021A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 06/16/2012 DATE TIME STARTED 04/09/2012

1910 RAND AVE. DATE LET 02/09/2012 DATE WORK BEGAN

 DATE AWARDED 02/29/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/14/2012 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 04/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,888,187.84 PARTICIPATING $ $ 466,390.07

AWARD PROJECT AMT: 10,342,346.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,138.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.85

WORK DAYS

WORK DAYS

7.76%

10,966,225.86

466,390.07

466,390.07

453,251.11

$

$

$

$

921,961.98

0.00

921,961.98

0.00

921,961.98

-26,806.12

0.00

895,155.86

0.00

AMOUNT DUE 895,155.86 453,251.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 453,251.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0 TIME ALLOW: 165

ORIG TIME ALLOW: 150
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00035  
 

40.000

LF  

18.46000 0.000.000

0.00

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

774.000

SY  

14.85000 0.000.000

0.00

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

748.000

LF  

15.19000 0.000.000

0.00

0020 *Removal of Asphalt Mat (Special) 4,540.700

10,641.000

202-00226  
 

17,000.000

SY  

4.04000 61,334.0715,181.700

42,989.64

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

546,713.000

SY  

1.62000 0.000.000

0.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

10,000.000

SF  

1.17000 0.000.000

0.00

0035 *Removal of Guardrail Type 3 0.000

2,638.000

202-01130  
 

4,500.000

LF  

2.20000 5,803.602,638.000

5,803.60

0040 *Removal of End Anchorage 0.000

4.000

202-01300  
 

6.000

EACH

180.93000 723.724.000

723.72

0045 Embankment Material (Complete In Place) 1,834.500

280.000

203-00060  
 

3,000.000

CY  

9.87000 20,870.122,114.500

2,763.60

0050 Blading 107.000

5.500

203-01500  
 

500.000

HOUR

119.94000 13,493.25112.500

659.67

0055 Dozing 0.000

0.000

203-01550  
 

40.000

HOUR

165.04000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 99.500

38.000

203-01590  
 

500.000

HOUR

119.94000 16,491.75137.500

4,557.72

0065 Potholing 11.500

3.000

203-01597  
 

50.000

HOUR

147.93000 2,144.9914.500

443.79

0070 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

200.000

HOUR

140.13000 0.000.000

0.00

0075 Structure Excavation 0.000

0.000

206-00000  
 

100.000

CY  

6.72000 0.000.000

0.00

0080 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

35.000

CY  

41.38000 0.000.000

0.00

0085 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

585.36000 0.000.000

0.00

0090 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,250.00000 2,500.002.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 156.000

135.000

208-00103  
 

350.000

HOUR

43.64000 12,699.24291.000

5,891.40

0100 *Removal and Disposal of Sediment (Equipment) 94.000

73.500

208-00105  
 

500.000

HOUR

94.72000 15,865.60167.500

6,961.92

0105 *Erosion Control Supervisor 92.000

43.000

208-00205  
 

600.000

HOUR

34.06000 4,598.10135.000

1,464.58

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

478.93000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

0.000

210-04010  
 

50.000

EACH

275.52000 0.000.000

0.00

0120 Adjust Valve Box 0.000

0.000

210-04050  
 

50.000

EACH

185.45000 0.000.000

0.00

0125 *Seeding (Native) 1.480

0.000

212-00006  
 

10.000

ACRE

1,058.96000 1,567.261.480

0.00

0130 *Mulching 0.000

0.000

213-00001  
 

10.000

TON 

239.46000 0.000.000

0.00

0135 *Mulching (Weed Free Hay) 1.160

0.000

213-00002  
 

10.000

ACRE

569.39000 660.491.160

0.00

0140 *Mulch Tackifier 166.500

435.000

213-00061  
 

1,500.000

LB  

2.14000 1,287.21601.500

930.90

0145 *Soil Retention Blanket (Class 1) 2,079.000

0.000

216-00021  
 

3,500.000

SY  

2.54000 5,280.662,079.000

0.00

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

140.910

403-00720  
 

500.000

TON 

166.54000 23,467.15140.910

23,467.15

0155 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

69,279.000

TON 

105.98000 0.000.000

0.00

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,419.930

3,518.400

403-34841  
 

6,800.000

TON 

67.64000 334,028.644,938.330

237,984.58

0165 Emulsified Asphalt (Slow-Setting) 323.700

937.000

411-10255  
 

27,336.000

GAL 

4.85000 6,114.401,260.700

4,544.45
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Drainage) (Class 1) 6,361.000

762.000

420-00112  
 

15,000.000

SY  

1.89000 13,462.477,123.000

1,440.18

0175 Riprap (6 Inch) 512.000

0.000

506-00206  
 

1,912.000

CY  

71.02000 36,362.24512.000

0.00

0180 Riprap (18 Inch) 0.000

0.000

506-00218  
 

10.000

CY  

79.55000 0.000.000

0.00

0185 Concrete Class B 0.000

0.000

601-01000  
 

3.750

CY  

399.11000 0.000.000

0.00

0190 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

100.000

LF  

42.52000 0.000.000

0.00

0195 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

2.000

EACH

4,559.35000 0.000.000

0.00

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

2,638.000

606-00301  
 

4,500.000

LF  

16.34000 43,104.922,638.000

43,104.92

0205 *End Anchorage Type 3D 0.000

2.000

606-01340  
 

3.000

EACH

760.97000 1,521.942.000

1,521.94

0210 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2.000

EACH

2,027.47000 2,027.471.000

2,027.47

0215 *Concrete Sidewalk 0.000

0.000

608-00000  
 

318.000

SY  

46.99000 0.000.000

0.00

0220 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

114.000

LF  

26.02000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *2 Inch Electrical Conduit (Plastic) 897.000

467.000

613-01200  
 

2,500.000

LF  

7.66000 10,448.241,364.000

3,577.22

0230 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

6.000

EACH

558.75000 0.000.000

0.00

0235 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

2,873.57000 0.000.000

0.00

0240 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

30.000

SF  

15.96000 0.000.000

0.00

0245 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

144.000

SF  

18.09000 0.000.000

0.00

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

3.000

EACH

452.32000 0.000.000

0.00

0255 *Flashing Beacon 0.000

0.000

614-80000  
 

6.000

EACH

2,815.04000 0.000.000

0.00

0260 *Construction Surveying 0.400

0.000

625-00000  
 

1.000

L S 

9,440.21000 3,776.080.400

0.00

0265 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

113,698.98000 28,424.750.250

28,424.75

0270 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

7,856.000

SF  

10.32000 0.000.000

0.00

0275 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

770.000

GAL 

136.23000 0.000.000

0.00



CONTID: C17988         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Low VOC Solvent Base) 17.000

24.500

627-00012  
 

1,000.000

GAL 

69.44000 2,881.7641.500

1,701.28

0285 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

636.000

SF  

15.43000 0.000.000

0.00

0290 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

26.000

EACH

81.42000 0.000.000

0.00

0295 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

26.000

EACH

49.49000 0.000.000

0.00

0300 *Monument Box 0.000

0.000

629-01050  
 

1.000

EACH

532.14000 0.000.000

0.00

0305 *Locate Monuments 0.000

0.000

629-01110  
 

40.000

HOUR

83.01000 0.000.000

0.00

0310 *Adjust Monument Box 0.000

0.000

629-01210  
 

12.000

EACH

266.07000 0.000.000

0.00

0315 *Flagging 508.500

701.500

630-00000  
 

8,000.000

HOUR

24.48000 29,620.801,210.000

17,172.72

0320 *Traffic Control Inspection 14.000

8.000

630-00007  
 

100.000

DAY 

42.57000 936.5422.000

340.56

0325 *Traffic Control Management 29.000

13.000

630-00012  
 

150.000

DAY 

762.38000 32,019.9642.000

9,910.94

0330 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

8.000

EACH

638.57000 1,277.142.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 32.500

2.000

630-80342  
 

110.000

EACH

53.21000 1,835.7534.500

106.42

0340 *Construction Traffic Sign (Panel Size C) 12.500

3.000

630-80343  
 

31.000

EACH

53.21000 824.7615.500

159.63

0345 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6.000

EACH

3,192.86000 9,578.583.000

0.00

0350 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.000

630-80358  
 

6.000

EACH

798.22000 2,394.663.000

798.22

0355 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

21.29000 0.000.000

0.00

0360 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.500

630-80363  
 

40.000

EACH

53.21000 345.876.500

345.87

0365 *Traffic Cone 100.000

50.000

630-80380  
 

600.000

EACH

6.39000 958.50150.000

319.50

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

185,262.550

F A 

1.00000 0.000.000

0.00

0375 F/A Partnering 1,685.280

0.000

700-70011  
 

3,300.000

F A 

1.00000 1,685.281,685.280

0.00

0380 F/A Fuel Cost Adjustment 473.480

0.000

700-70016  
 

106,000.000

F A 

1.00000 473.48473.480

0.00

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

192,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,000.000

HOUR

1.00000 0.000.000

0.00

0400 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

355,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A Erosion Control 70,120.800

10,413.600

700-70380  
 

200,000.000

F A 

1.00000 80,534.4080,534.400

10,413.60

0440 Silt Fence CO#2 1,026.000

507.000

208-00020  
 

1,533.000

LF  

1.39000 2,130.871,533.000

704.73

0445 Erosion Log (12 In) CO#2 0.000

200.000

208-00002  
 

2,000.000

LF  

6.27000 1,254.00200.000

1,254.00

0450 Added Item (Foot)/ CO #02 Recycled (Rubber Tire) 
Erosion Logs

225.000

60.000

900-00012  
 

285.000

LF  

12.37000 3,525.45285.000

742.20

0455 Public Info Services CO#3 MCR Line 4 0.150

0.000

626-01000  
 

1.000

L S 

16,030.00000 2,404.500.150

0.00

0460 *Expanded Polystyrene Fill CO #4 MCR Line 5 640.000

0.000

203-00840  
 

640.000

CY  

66.21000 42,374.40640.000

0.00

0465 *Added Item (Lump Sum)/ CO #4 MCR Line 6 mobilization 1.000

0.000

900-00014  
 

1.000

L S 

6,650.00000 6,650.001.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Br Expan Joint (Asphaultic Plug) CO #5 MCR Line 7 0.000

0.000

518-01001  
 

38.000

LF  

194.35000 0.000.000

0.00

0475 Thermoplastic Pvmt Mkg (Inlaid) CO #5 MCR Line 8 0.000

0.000

627-00003  
 

10,678.000

SF  

12.39000 0.000.000

0.00

0480 Rem Asphalt Mat CO #6 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

21.300

SY  

31.65000 0.000.000

0.00

0485 Conc Curb Ramp CO #6 Concrete Curb Ramp 0.000

0.000

608-00010  
 

487.400

SY  

93.55000 0.000.000

0.00

0490 Detectable Warnings 0.000

0.000

608-00015  
 

340.000

SF  

46.55000 0.000.000

0.00

0495 C and G Ty 2 I-B 0.000

0.000

609-21010  
 

716.500

LF  

28.43000 0.000.000

0.00

0500 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

1.000

L S 

7,764.92000 0.000.000

0.00

0505 Added Item (Each)/ CO #6 Shrub Trimming 0.000

0.000

900-00007  
 

12.000

EACH

180.67000 0.000.000

0.00

0510 Added Item (Foot)/ CO #6 Added Item (Foot)/ Grinding 
Curb Lip

0.000

0.000

900-00012  
 

21.000

LF  

61.67000 0.000.000

0.00

0515 Added Item (Dollar)/ F/A for Lighting and night time 
plant operation.

0.000

0.000

900-00006  
 

12,500.000

DOL 

1.00000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 06/19/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 Added Item (Square Foot)/ CO # 7 MCR line 9    
Stencilling

0.000

682.000

900-00021  
 

5,400.000

SF  

4.60000 3,137.20682.000

3,137.20

CAT 894,902.26466,390.0711,861,128.13CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,167.56000 12,167.561.000

0.00

0430 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,848.71000 12,848.711.000

0.00

0435 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,021.72000 2,043.442.000

0.00

CAT 27,059.710.0027,059.71CURRENT AMT0400 $ $ $

$ 921,961.97466,390.07$11,888,187.84$CURRENT AMTPROJECT TOTAL


